Radiogram No. 6962u
SDTO TEST. PCE [MBPI1] TEST. BA-CY Mode Deactivation/Activation And BUTC Power Off/On

GMT

06:00-06:10
06:10-06:40
06:10-06:20
06:20-06:40
06:40-07:30
06:40-06:50
06:50-07:20
07:20-08:10
07:30-08:30
08:10-08:30
08:30-10:00
08:30-08:50
08:50-09:00
09:00-10:00
10:00-11:00
11:00-12:00

12:00-12:15

12:15-12:45
12:50-12:55
12:50-12:55
12:55-13:55
13:55-14:00
13:55-14:00
14:00-14:30

14:30-15:00

14:55-15:55
15:50-16:30
15:55-17:25
16:00-16:20
16:20-16:30
16:30-18:00
16:50-16:55
16:55-17:05
17:05-17:10
17:25-17:30
17:30-17:40
18:00-18:05

CREW

CDR, FE-2
FE-1

CDR, FE-2

FE-1

CDR
FE-1
CDR

FE-1

CDR
FE-1

CDR
FE-1

FE-1

FE-2
FE-1
FE-2

CDR

FE-1

CDR
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ACTIVITY

Morning inspection

Post-sleep

IMMUNO. Urine collection to U-Receptacle (terminate)

IMMUNO. Second urine sample collection from U-receptacles
BREAKFAST

IMMUNO. Inserting samples into MELFI refrigerator

Post-sleep

BREAKFAST

Physical Exercise (TVIS)

WML air sampling for ammonia. Close-out ops

Physical Exercise (RED)

Prep for Work

Daily Planning Conference (S-band)

Install and Connect ATV Hand Controller in SM ISS. Tagup (S--band)
Installation of PCE Z0000 in SM ISS. Tagup (S--band)
Connecting BKC cable network to PCE (MBEPJT). Tagup (S--band)

On MCC Go Mate PCE, ATV Hand Controller, BYAI T/L connectors to BUTC2-
12 (S-band)

Connecting BKC cable network to PCE (MBPJT). Tagup (S--band)
Lab Window Shutter Close

On MCC Go ISS 02 repress from Progress 362 Cpl1K (start)
LUNCH

Start EMU battery charge

ISS O2 repress from Progress 362 CpllK (terminate)

Weekly planning conference (S-band)

Changeout of CPB-K2M purification column unit / New Serial Number 601026
(b/c 00046789R, @rb1Mro_2_229 1), discard removed unit. Update the
IMS

Physical Exercise (TVIS)

COX Maintenance

Physical Exercise (RED)

LOCAD Experiment - Portable Test Systems (PTS) Phase 2 Prep
LOCAD Experiment - PTS Surface samples
Physical Exercise (TVIS), day 4

LOCAD Experiment - PTS Data Record Operations
LOCAD Experiment - PTS Surface samples

VDS - Video tape change out

LOCAD Experiment - PTS Data Record Operations
LOCAD Experiment - PTS Surface samples
LOCAD Experiment - PTS Data Record Operations



18:00-19:00
18:05-18:10
18:30-18:35
18:35-18:40
19:00-19:05
19:05-19:15
19:00-19:20
19:10-19:15
19:15-19:20
19:20-19:30
19:25-19:30
19:25-19:30
19:30-20:00
20:00-20:30
20:30-21:30
21:30-06:00
Notes:

FE-1

CDR

FE-1
FE-2
CDR
FE-1
CDR
FE-2

Physical Exercise (VELO+RED), day 4

LOCAD Experiment - PTS Negative Control Operations
LOCAD Experiment - PTS Data Record Operations
LOCAD Experiment - PTS Negative Control Operations
LOCAD Experiment - PTS Data Record Operations
LOCAD Experiment - PTS stowage

Evening work prep

CDRA activation

Environmental Health System (EHS) - O2 Readings via CSA-CP
Daily Planning Conference (S-band)

Transfer TVIS/RED/CEVIS/HRM data to MEC

BCAT-3 Camera checkout

DINNER

Daily food prep

Pre-sleep

SLEEP

1. See OSTP for references to US activities.
2. SM Window #9 shutter opening is at crew discretion and Report to MCC
End of Radiogram
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